COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2017

ESTI MATE SUMVARY 11:13: 27
CONTI D: C20866 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20866- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 190 WORK DAYS
US 36 at MP 140.1 and MP 140.9 PERCENT TI ME: 10. 53 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. BR0362- 037
US 36 BRI DGE REPLACEMENTS
NAVE OF RQAD:
PRQJECT COUNTI ES: VASHI NGTON
CONTRACTOR:
JHL ENTERPRI SES, I NC. dba JHL CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 25/ 2017 DATE TI ME STARTED 09/ 25/ 2017
7076S. ALTON WAY, BLDG H DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 25/ 2017
DATE AWARDED 08/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 06/ 2017 DATE ACCEPTED
CENTENNI AL CO 80112-20:(303) 741- 6116 DATE NOTI CE TO PROCEED 09/ 25/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,099, 659. 40 PARTI Cl PATI NG $ 531, 223.70 $ 431, 025. 73
AWARD PRQJECT AMT: $ 3,827, 189. 24 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 28% TOTAL EARNI NGS 531, 223. 70 431,025.73
FUNDS AVAI LABLE: $  3,468,435.70 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 531, 223. 70 431, 025. 73
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,136.11 -8,130. 17
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 520, 087. 59 422, 895. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 520, 087. 59 422, 895. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 422, 895. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 999. 000 0. 000
SY 0. 000 0. 00
5.27000 0. 000 0. 00
0010 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 816. 000 0. 000
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0015 202-00250 *Removal of Pavenment Marking 1, 100. 000 0. 000
SF 0. 000 0. 00
3.97000 0. 000 0. 00
0020 202-01000 *Renoval of Fence 2,110. 000 0. 000
LF 2,110. 000 3,587.00
1. 70000 2,110. 000 3,587.00
0025 202-01035 *Renoval of Gate 2. 000 0. 000
EACH 2.000 453. 30
226. 65000 2.000 453. 30
0030 203-00050 *Unsui tabl e Materi al 50. 000 0. 000
CY 0. 000 0. 00
11. 62000 0. 000 0. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 8, 084. 000 0. 000
CY 0. 000 0. 00
55. 29000 0. 000 0. 00
0040 203-01500 *Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0045 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
226. 64000 0. 000 0. 00
0055 203-01620 Sweepi ng 20. 000 0. 000
HOUR 0. 000 0. 00

73. 66000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206-00000 *Structure Excavation 1, 542. 000 0. 000
CY 0. 000 0. 00
18. 13000 0. 000 0. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 5, 639. 000 0. 000
LF 3, 480. 000 14, 790. 00
4. 25000 3, 480. 000 14, 790. 00
0070 208-00013 *Erosion Log Type 1 (20 Inch) 45. 000 0. 000
LF 0. 000 0. 00
10. 20000 0. 000 0. 00
0075 208-00035  *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 699. 83000 0. 000 0. 00
0085 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 3,682.97
3, 682. 97000 1. 000 3,682.97
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
62. 33000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
96. 32000 0. 000 0. 00
0100 208- 00207 *Erosi on Control Managenent 50. 000 0. 000
DAY 6. 000 2,039. 82
339. 97000 6. 000 2,039. 82
0105 212-00006 *Seedi ng (Native) 2.620 0. 000
ACRE 0. 000 0. 00
849. 92000 0. 000 0. 00
0110 212-00009 *Seedi ng (Tenpor ary) 2.230 0. 000
ACRE 0. 000 0. 00
623. 27000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00032 *Soi | Condi tioning 2.620 0. 000
ACRE 0. 000 0. 00
3, 682. 97000 0. 000 0. 00
0120 213-00003 *Mil ching (Weed Free) 4. 850 0. 000
ACRE 0. 000 0. 00
679. 93000 0. 000 0. 00
0125 213-00061 *Mul ch Tacki fier 970. 000 0. 000
LB 0. 000 0. 00
2.72000 0. 000 0. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 152. 000 0. 000
TON 0. 000 0. 00
96. 32000 0. 000 0. 00
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
283. 31000 0. 000 0. 00
0140 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 277. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0145 420-00112 *CGeotextile (Drainage) (Cass 1) 2, 274. 000 0. 000
SY 0. 000 0. 00
4. 82000 0. 000 0. 00
0150 506- 00209 *Riprap (9 Inch) 354. 000 0. 000
CY 0. 000 0. 00
111. 06000 0. 000 0. 00
0155 506-00218  *Riprap (18 Inch) 1, 072. 000 0. 000
CY 0. 000 0. 00
111. 06000 0. 000 0. 00
0160 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
509. 95000 0. 000 0. 00
0165 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 700. 000 0. 000
LF 0. 000 0. 00
23. 34000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01370 Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 884. 55000 0. 000 0. 00
0175 606- 02005 End Anchorage (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,193. 92000 0. 000 0. 00
0180 607-00005 *End Post 4.000 0. 000
EACH 0. 000 0. 00
277. 64000 0. 000 0. 00
0185 607-00010 *Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
334. 30000 0. 000 0. 00
0190 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 2,021. 000 0. 000
LF 0. 000 0. 00
7.08000 0. 000 0. 00
0195 607-11580 *Fence (Tenporary) 2, 280. 000 0. 000
LF 2,280. 000 10, 989. 60
4. 82000 2,280. 000 10, 989. 60
0200 607-60120 *20 Foot Cate 2. 000 0. 000
EACH 0. 000 0. 00
736. 60000 0. 000 0. 00
0205 609-60011 *Curb Type 6 (Section M 180. 000 0. 000
LF 0. 000 0. 00
14. 17000 0. 000 0. 00
0210 615- 00030 *Enbanknent Protector Type 3 6. 000 0. 000
EACH 0. 000 0. 00
1, 643. 17000 0. 000 0. 00
0215 621-00450 *Det our Pavenent 8, 463. 000 0. 000
SY 4, 655. 000 196, 813. 40
42. 28000 4, 655. 000 196, 813. 40
0220 624-20300 *Det our Drainage Pipe (O ass 0) 322. 000 0. 000
LF 322. 000 4,079.74
12. 67000 322. 000 4,079.74



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20866- Bl D ESTI MATE RUN 11/01/2017
PRQJECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 624-22012 *12 I nch Drainage Pipe (O ass 2) 90. 000 0. 000
LF 0. 000 0. 00
107. 66000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0235 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 254 160, 020. 00
630, 000. 00000 0. 254 160, 020. 00
0240 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 125 991. 50
7,932. 00000 0.125 991. 50
0245 627-00008 *Modi fi ed Epoxy Pavement Marking 38. 000 0. 000
GAL 0. 000 0. 00
254. 00000 0. 000 0. 00
0250 627-00013 *Pavenment Marking Paint (H gh Build) 26. 000 0. 000
GAL 0. 000 0. 00
141. 00000 0. 000 0. 00
0255 630- 00000 *Fl aggi ng 5, 000. 000 0. 000
HOUR 311. 000 8, 397. 00
27.00000 311. 000 8, 397. 00
0260 630- 00007 *Traffic Control Inspection 100. 000 0. 000
DAY 14. 000 2,842.00
203. 00000 14. 000 2,842.00
0265 630-00012 *Traffic Control Managenent 200. 000 0. 000
DAY 17. 000 12, 699. 00
747.00000 17. 000 12, 699. 00
0270 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 2. 000
EACH 0. 000 0. 00
1, 133. 00000 2.000 2,266. 00
0275 630-80337 *Barricade (Type 3 MC) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20866- Bl D ESTI MATE RUN 11/01/2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 2. 000
EACH 9. 000 693. 00
77.00000 11. 000 847.00
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 2. 000
EACH 3. 000 117.00
39. 00000 5. 000 195. 00
0290 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
20, 397. 00000 1. 000 20, 397. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 4. 000
EACH 21.000 609. 00
29. 00000 25. 000 725. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0310 630- 80367 *Portable Traffic Speed Monitor 4. 000 0. 000
EACH 1. 500 8, 158. 50
5, 439. 00000 1. 500 8, 158. 50
0315 630-80370 Concrete Barrier (Tenporary) 2,158. 000 0. 000
LF 0. 000 0. 00
12. 70000 0. 000 0. 00
0320 630-80380 *Traffic Cone 100. 000 0. 000
EACH 18. 500 62. 90
3. 40000 18. 500 62. 90
0325 630- 80430 *Runble Strip (Portable) 4.000 0. 000
EACH 0. 000 0. 00
2,266. 00000 0. 000 0. 00
0330 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
991. 00000 0. 000 0. 00



CONTI D C20866

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NOO300 F-22-X

0370 202-00400 *Renoval of Bridge

0375 206-00000 *Structure Excavation

0380 206-00100 *Structure Backfill (dass 1)

CAT 0200 CURRENT AMI  $ 2,729,224.88 %

1. 000 0. 000

EACH 0. 000
27, 763. 89000 0. 000

450. 000 0. 000

CcY 0. 000
18. 13000 0. 000

546. 000 0. 000

CcY 0. 000

58. 93000 0. 000

431,025.73 % 454, 036. 73

0.00

0. 00
0. 00

0. 00
0. 00

0.00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20866- BI D ESTI MATE RUN 11/ 01/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-22-X
0385 206- 00200 *Structure Backfill (dass 2) 66. 000 0. 000
CY 0. 000 0. 00
58. 93000 0. 000 0. 00
0390 206- 00360 *Mechani cal Rei nforcenent of Soil 546. 000 0. 000
CY 0. 000 0. 00
36. 26000 0. 000 0. 00
0395 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0400 502- 00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0. 00
96. 32000 0. 000 0. 00
0405 502-11489 Steel Piling (HP 14x89) 387. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0410 503-00048 Drilled Caisson (48 Inch) 84. 000 0. 000
LF 0. 000 0. 00
511. 77000 0. 000 0. 00
0415 503-00310 Crosshol e Sonic Loggi ng Testing 2.000 0. 000
EACH 0. 000 0. 00
1, 699. 83000 0. 000 0. 00
0420 515-00120 Wat er proof i ng ( Menbr ane) 845. 000 0. 000
SY 0. 000 0. 00
20. 30000 0. 000 0. 00
0425 518-01002 Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
255. 16000 0. 000 0. 00
0430 601- 03040 Concrete Cass D (Bridge) 442. 000 0. 000
CY 0. 000 0. 00
574.55000 0. 000 0. 00
0435 602-00011 Rei nforcing Steel (H gh Performance) 71, 709. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 F-22-X
0440 606-11030 Bridge Rail Type 10M 391. 000 0. 000
LF 0. 000 0. 00
106. 07000 0. 000 0. 00
0445 613- 00200 2 Inch Electrical Conduit 400. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0450 618-00142 Prestressed Concrete | (BT42) 589. 000 0. 000
LF 0. 000 0. 00
248. 39000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 715,843.57 $ 0.00 % 0. 00
CAT NO0301 F-23-U
0455 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
27, 763. 89000 0. 000 0. 00
0460 206- 00000 *Structure Excavation 480. 000 0. 000
CY 0. 000 0. 00
18. 13000 0. 000 0. 00
0465 206-00100  *Structure Backfill (dass 1) 744. 000 0. 000
CY 0. 000 0. 00
58. 93000 0. 000 0. 00
0470 206- 00200 *Structure Backfill (dass 2) 70. 000 0. 000
CcY 0. 000 0. 00
58. 93000 0. 000 0. 00
0475 206- 00360 *Mechani cal Rei nforcenent of Soil 744. 000 0. 000
CY 0. 000 0. 00
36. 26000 0. 000 0. 00
0480 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 78. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0485 502- 00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0. 00
96. 32000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20866- Bl D ESTI MATE RUN 11/01/2017
PRQIECT: BR0362- 037 ESTI MATE NO 0002 11:13: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 F-23-U
0490 502- 00500 Conpl ete Joint Penetration (CIP) Splice 6. 000 0. 000
EACH 0. 000 0. 00
291. 80000 0. 000 0. 00
0495 502-11489 Steel Piling (HP 14x89) 468. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0500 515-00120 Wat er proof i ng ( Menbr ane) 480. 000 0. 000
SY 0. 000 0. 00
20. 30000 0. 000 0. 00
0505 518-01002 Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
255. 16000 0. 000 0. 00
0510 601- 03040 Concrete O ass D (Bridge) 315. 000 0. 000
CY 0. 000 0. 00
574.55000 0. 000 0. 00
0515 602- 00011 Rei nforcing Steel (H gh Performance) 41, 820. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0520 606-11030 Bridge Rail Type 10M 227.000 0. 000
LF 0. 000 0. 00
106. 07000 0. 000 0. 00
0525 613-00200 2 Inch Electrical Conduit 246. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0530 618-00142 Prestressed Concrete | (BT42) 265. 000 0. 000
LF 0. 000 0. 00
248. 39000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 477,403.98 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0535 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
26, 241. 97000 1. 000 26, 241. 97
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PCN: 20866- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO. 0002 11:13: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
43, 240. 00000 1. 000 43, 240. 00
0545 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
7, 705. 00000 1. 000 7,705. 00
CAT 0400 CURRENT AMI  $ 77,186.97 $ 0.00$ 77,186. 97

PRQJIECT TOTAL CURRENT AMI $ 3,999, 659.40 $

431,025.73 $ 531, 223. 70



